eVA Interface and Integration Designh Team — Import/Export Group

Meeting Minutes
September 11, 2003

Opening:
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on
9/11/2003 in Richmond.

Present:

Debbie Adams, DMV (phone) Maria Hatcher, DGS

Regina Baxter, DMHMRSAS (phone) Julie Hamilton, DMHMRSAS - ESH (phone)
Jan Bond, DGS/DPS Cheryl Kimball, DOLI/DCR (phone)
Richard Brough, DSS Marion Lancaster, DGS

Martha Freeland, DMV (phone) Jim Roberts, DMHMRSAS (phone)

Dan Rogerson, ODU (phone)

A. Approval of Agenda
The informal agenda:
1 - Implementation Status
2 — New Work
3 - Agencies Status
4 — Policy Questions

B. Approval of Minutes
Previous meeting minutes not reviewed.

C. Issues
Open Issues
Closed Issues
D. New Business

1. Implementation Status
Nothing to report.

2. New Work.
Nothing to report.

3. Production Status

DGS -

- Holding Tank — DGS is waiting on AMS to start testing orders that have
been sent directly to the AMS holding tank test database. Maria is
working on scripts to convert production orders that are going to the DGS
holding tank that need to be formatted and reloaded into the new AMS
holding tank in order for AMS to load them into the eVA data warehouse.

VDOT -

Representatives not present.
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DMAS —
Representatives not present.

DSS -
Richard Brough had nothing new to report.
DMME —
- Representatives not present.
ABC -
- Representatives not present.
DOLI -

- Cheryl Kimball reported that the agency has installed change/cancelled
orders. An email was received from Nancy Sanders notifying DGS that
they were ready to start sending change/cancelled orders as of
September 11, 2003.

DEQ -
- Representatives not present.
DCR -

- Cheryl Kimball had nothing to report.
VATECH —
Representatives not present.
UVA -
Representatives not present.
VCU -
Representatives not present.
DMHMRSAS—
- Jim Roberts reported that the network security issue has been resolved
at Northern Virginia Training Center and now they are ready to resume
with their test. More import order files will be sent to the BizTalk test
system for processing. Test files will be sent to go to the eVA UAT eMall
and the DGS holding tank. Once these tests are completed, the
interface will be implemented at Northern Virginia Training Center
probably as early as September 15, 2003.
Jim reported that they will start working with the Western State around
September 23 and 24.
Jim would like to know what happens when you change vendors on a
change order. Does the change order go to the previous vendor as well
as the new vendor? Maria will test.
Julie Hamilton from Eastern State Hospital reported that things are going
well.
JMU —
- Representatives not present.
ODU -

- Dan Rogerson reported that the eVA export process has been
automated in six departments.
Dan reported that most of his commodity codes on the eVA order export
report have a value of ‘ERRORXX’. Maria explained that this value is
most likely the UNSPSC and not the commodity code. If NIGP is
entered as commodity code and it does not crosswalk with a valid
UNSPSC, then the value of ‘ERRORXX’ is assigned to the UNSPSC
field. Dan will check to make sure the ‘ERRORXX’ is the UNSPSC and
not commaodity code.
Dan had several questions concerning the 1% fee for exempt orders
entered directly into eVA (online), especially construction orders. Dan
was reminded by Jan Bond that construction is not exempt. According to
policy, exempt orders entered online in eVA are still subject to 1% fee
which the agency may incur the cost. Please see policy guidelines sent
out in July.
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Dan would like to see a document explaining how the score card totals
are calculated. Marion responded that DGS is working on a score card
document to explain how the totals are calculated and should be
available soon. Also, Marion reminded the group that the score card is
based on fiscal year 2001 CARS spend totals and only includes spend
for CARS subobject codes 1200's (50%)-services, 1300’s - goods and
2200’s - equipment.

VCE —

- Andy Kmett could not attend, but reported via email that they are still
testing the export interface.

4. Agency General Status

DMV —
- Debbie Adams reported that two patches were applied to their ERP

Oracle Financials system to enable NIGP commodity code to be

handled.

Debbie reported that their ERP system is now fully integrated with eVA

interface.

The agency started entering test transactions into their ERP system and

may start sending interface test files by next week.

Debbie would like to know the status on the request to add a new

Contract Type (Agency specific) value to eVA. Marion will check on this

request.

5. Policy Questions
No new questions.

The next weekly interface meeting will be held on Thursday, September 25, 2003 at DGS in the
1SS 9" floor conference room starting at 10:00 a.m. The monthly interface meeting scheduled
for Thursday, September 18, 2003 has been cancelled. Please be prepared to give your
agency's status on the import interface effort and problems if any.

Open Action Items

1. Find out if and how agencies will have access to the DGS Holding database. (Marion
Lancaster)

05/29/2003 DGS is not planning on giving agencies access to the DGS Holding
database. DGS is actively working with AMS on the design to load “holding tank” data
into the eVA data warehouse. Agencies will then be able to access that information
through the normal data warehouse reporting process.

Closed Action Items

Prepared by Maria Hatcher
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